GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Visakhapatnam District – PMGSY Ph.X – Package No. AP 19 X 171 "Providing BT to the Road from Edulachavallu to Kuntalam of G.Madugula (M) – Post facto Extension of Agreement Time up to 30-06-2015 for period of (154) days without liquidated damages – Accorded - Orders – Issued.

- - - -